Nebraska Department of Roads Date: 03.26.2015 Nebraska Department of Roads Date: 03.26.2015
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: K409 Vendor ID: 1378 B-D CONSTRUCTION, INC. Contract ID: K409 Vendor ID: 1378 B-D CONSTRUCTION, INC.
Est Number: 0001 Pay Period End Date:  03.24.2015 Est Number: 0001 Pay Period End Date:  03.24.2015
Contract Location: Total to Date  Prev to Date This Estimate
Superior Maintenance Facility Estimate Type: PROG Current Contract Amt Total Earnings $36,176.98 $.00 $36.176.98
$1,589,400.00 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $36,176.98 $.00 $36,176.98
ontractor: Date Lot 12.18.2014 $1.589.400.00 Retainage $-3,617.69 $.00 $-3,617.69
B-D CONSTRUCTION, INC. a ed ed - els Escrow Amount $.00 $.00 $.00
2154 EAST 32ND AVE e Date ;Wﬁf ed- 01 22,9015 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .22. .
PO BOX 688 _ 2% Net Earnings $32,559.29 $.00 $32,559.29
Date Notice for Work to )
Begin: 12.31.2015 % Time Comp
COLUMBUS NE 68602-0688 gin: - 2est 0%  liquidated Damages $.00 $.00 $.00
Date Work Actually Began: Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)564-1225 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
NORTH AMERICAN SPECIALTY INSURANCE CON p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
NUCKOLLS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
K409 AFE K-409 SUPERIOR MAINTENANCE Matl Discrepancy Payment Adj $.00 $.00 $.00
FACILITY Total for Adjustments $.00 $.00 $.00
Payment $32,559.29 $.00 $32,559.29
Project Manager District Engineer
Friehe, Brian 03.24.2015 Wabhlgren, Wesley 03.24.2015
Operations Controller
Kress, Jason 03.24.2015 Burling, Laurie 03.25.2015
Controller
Burling, Laurie 03.25.2015
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Est Number: 0001 Pay Period End Date:  03.24.2015 Est Number: 0001 Pay Period End Date:  03.24.2015
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
SUPERIOR MAINTENANCE FACILITY 0009 0009 5899.09 880.00 100.000 88,000.00
0001 0001 5899.01 1,300.00 100.000 130,000.00  FINISHES EACH 100.000 88,000.00
GENERAL CONDITIONS EACH 100.000 130,000.00 0.000 0.00
18.600 24,180.00 0.000 0.00
GENERAL REQUIREMENTS
18.600 24,180.00 0010 0010 5899.10 150.00 100.000 15,000.00
0002 0002 5899.02 0.00 100.000 0.00 SPECIALTIES EACH 100.000 15,000.00
EXISTING CONDITIONS EACH 100.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0011 0011 5899.11 0.00 100.000 0.00
0003 0003 5899.03 2,489.00 100.000 248,900.00 EQUIPMENT EACH 100.000 0.00
CONCRETE EACH 100.000 248,900.00 0.000 0.00
4.820 11,996.98 0.000 0.00
4.820 11,996.98 0012 0012 5899.12 0.00 100.000 0.00
0004 0004 5899.04 550.00 100.000 55,000.00 FURNISHINGS EACH 100.000 0.00
MASONRY EACH 100.000 55,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 5899.13 2,400.00 100.000 240,000.00
0005 0005 5899.05 650.00 100.000 65,000.00 SPECIAL CONSTRUCTION EACH 100.000 240,000.00
METALS EACH 100.000 65,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 5899.14 0.00 100.000 0.00
0006 0006 5899.06 100.00 100.000 10,000.00 CONVEYING EQUIPMENT EACH 100.000 0.00
WOOD, PLASTICS AND COMPOSITES EACH 100.000 10,000.00  ~HNVEYING SYSTEM 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0021 0021 5899.21 0.00 100.000 0.00
0007 0007 5899.07 200.00 100.000 20,000.00 FIRE SUPRESSION EACH 100.000 0.00
THERMAL AND MOISTURE PROTECTION EACH 100.000 20,000.00 0.000 0.00
0.000 0.00
THERMAL AND MOISTURE 0.000 0.00
0.000 000 0022 0022 5899.23 1,350.00 100.000 135,000.00
0008 0008 5899.08 940.00 100.000 94,000.00 PLUMBING EACH 100.000 135,000.00
OPENINGS EACH 100.000 94,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0023 0023 5899.36 950.00 100.000 95,000.00
MECHANICAL EACH 100.000 95,000.00
HVAC 0.000 0.00
0.000 0.00
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Contract ID: K409 Vendor ID: 1378 B-D CONSTRUCTION, INC. Contract ID: K409 Vendor ID: 1378 B-D CONSTRUCTION, INC.

Est Number: 0001 Pay Period End Date:  03.24.2015 Est Number: 0001 Pay Period End Date:  03.24.2015
. 1. Contracted 2. Current
Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0025 0025 5899.25 0.00 100.000 0.00
INTEGRATED AUTOMATION EACH 100.000 0.00
0.000 0.00
0.000 0.00
0026 0026 5899.26 2,050.00 100.000 205,000.00
ELECTRICAL EACH 100.000 205,000.00
0.000 0.00
0.000 0.00
0027 0027 5899.27 100.00 100.000 10,000.00
COMMUNICATIONS EACH 100.000 10,000.00
0.000 0.00
0.000 0.00
0028 0028 5899.28 0.00 100.000 0.00
ELECTRONIC SAFETY AND SECURITY EACH 100.000 0.00
ELECTRONIC SAFETY 0.000 0.00
0.000 0.00
0031 0031 5899.31 850.00 100.000 85,000.00
EARTHWORK EACH 100.000 85,000.00
0.000 0.00
0.000 0.00
0032 0032 5899.32 85.00 100.000 8,500.00
EXTERIOR IMPROVEMENTS EACH 100.000 8,500.00
0.000 0.00
0.000 0.00
0033 0033 5899.33 850.00 100.000 85,000.00
UTILITIES EACH 100.000 85,000.00
0.000 0.00
0.000 0.00
SUPERIOR MAINTENANCE FACILITY Contracted 1,589,400.00
Current 1,589,400.00
In place 36,176.98
This Estimate 36,176.98
Totals for contract Contracted 1,589,400.00
Current 1,589,400.00
In place 36,176.98

This Estimate

36,176.98






